

Philippine BSC FIP

01/28/13

			Progress Report		
Stages	Planned Activities	Expected Date of Completion	Details of Progress	Date Completed	Source (e.g., website URL that provides evidence)
Stage 1 - Launch FIP	Fishery evaluation (e.g., MSC - PA) conducted and made publicly available		Fishery has been evaluated and information available publicly in FishSource	Dec-09	<a href="#">Philippines Blue Swimming Crab</a>
	Improvement needs/recommendations made publicly available				
	Stakeholder mapping and engagement				
Stage 2 - Form FIP	Stage 1 materials (fishery evaluation, white paper, etc.) shared with stakeholders				
	Participant meeting to review documents and develop workplan		PACPI was organized	Mar-09	
	Formal workplan developed to address improvement needs		FIP workplan has been developed and got funded from US Crab Council for 2010 to 2011	Jul-10	
			Workplan for 2012 is still being drafted by PACPI.	Jul-12	
	FIP budget adopted		FIP budget agreed and adopted	Jul-10	
	Explicit commitment of stakeholders		Put up a stock enhancement hatchery for the BSC	ongoing	



